
 

I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated February 21 for activities through February 24 with upcoming work anticipated 

for February / May 2012. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures, go to Updates. 

 

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 Saw cut and seal existing joints continues.  Night time closures will be required. 

 Permanent erosion control. 

 New joint sealing.  Night time closures will be required. 

 Earth Work - NB Bollinger – CCO work. 

 

o Upcoming work (March-April): Repair new joints and placement of joint 

seals.  Installation of Weigh-in-Motion.  Installation of loop detectors on 

mainline.  Electrical and drainage work for Bollinger Canyon Road off-

ramp (NB) – CCO work.                                                                                                                                                                                                                                                                         

 

 

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 

 CCO Work 1,000 Feet of Barrier 60C – SB Rudgear Road. Night time closures 

will be required. 

 MBGR @ various locations – mostly extra work.  Night time closures will be 

required. 

 Punch List (Diablo to Rudgear).  Night time closures will be required. 

 Punch List: Striping.  Night time closures will be required. 

 

 

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND) 

 

 There is no work scheduled for next week. 

 

o Upcoming work (March - May): Bridge deck methacrylate treatment – 

weather permitting.   


